

Communication

Date	10/07/2026
Team ID	SWTID-2026-5714
Project Name	OptiCrop: Smart Agriculture Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In Person	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Team Members	Review weekly project progress
3	Issue / Bug Discussion	As Needed	WhatsApp	Team Members	Resolve coding and testing issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Google Docs	Team Members	Practice the project presentation
6	Documentation Review	Once	Google Docs	Team Members	Verify and finalize project documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules	Conducted online meetings through Google Meet
2	Minor issues during model integration	Collaboratively debugged and tested the application
3	Documentation consistency	Reviewed and finalized all documents before submission